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ATTACHMENT A

Amador 49 Bypass, Sutter Creek and Amador City

Original Schedule | Adjusted Schedule | Adjusted Schedule | Adjusted Schedule Adjusted Schedule Adjusted Schedule
(9/97 PSR) 1998 STIP Amend (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED August 1999 December 2000 October 2001 December 2001 April 2002 April 2002
PS& E August 2001 December 2002 November 2002 August 2002 August 2002 September 2003
R/W Cert. #2 September 2001 December 2002 December 2002 December 2002 December 2002 July 2003
Construction September 2001 June 2003 June 2003 December 2002 December 2002 December 2003
Compl eted August 2003 November 2004 June 2005 April 2006 April 2006 April 2006

Calaveras 4 Bypass Angels Camp

Adjusted Schedule Adjusted Schedule Adjusted Schedule Adjusted Schedule
Original Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED August 2001 August 2001 January 2002 March 2002 June 2002
PS& E December 2004 December 2004 February 2005 March 2005 August 2004
R/W Cert. #2 December 2004 December 2004 February 2005 March 2005 November 2004
Congtruction December 2004 December 2004 March 2005 March 2005 November 2004
Completed June 2007 June 2007 June 2007 June 2007 June 2007

Calaveras 4 Passin

g Lane Near Arnold

Adjusted Schedule Adjusted Schedule Adjusted Schedule Adjusted Schedule
Origina Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
Environmental (PA&ED) September 2001 September 2001 December 2001 February 2002 April 2002
Design (PS&E) October 2002 October 2002 October 2002 October 2002 October 2002
R/W Cert. #1 October 2002 October 2002 December 2002 December 2002 November 2002
Congtruction December 2002 December 2002 December 2002 December 2002 August 2003
Completed April 2004 April 2004 October 2003 July 2004 October 2003

Amador 88 Passing L anes, Hams and Cooks Stations

Adjusted Schedule

Adjusted Schedule

Adjusted Schedule

Adjusted Schedule

Original Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED October 2001 October 2001 June 2002 June 2002 June 2002
PS& E June 2003 June 2003 April 2003 April 2003 January 2004
R/W Cert. #1 June 2003 June 2003 June 2003 June 2003 January 2004
Construction June 2003 June 2003 July 2003 July 2003 April 2004
Completed September 2004 September 2004 November 2004 November 2004 November 2004
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